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Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR TRAFFIC CONGESTION 

RELIEF PROGRAM (TCRP) PROJECTS, PER FY 2005-06 ALLOCATION PLAN CRITERIA 
 
SUMMARY: 
 
California Transportation Commission (Commission) policy requires that allocations for new TCRP 
funds be awarded under contract within six months of the date of allocation.  The Commission may 
extend the six-month deadline at the request of the implementing agency if it finds that unforeseen or 
extraordinary circumstances beyond the control of the agency occurred to justify the extension.  The 
Commission directed the California Department of Transportation to report on the status of award 
for projects allocated.  As of July 20, 2006, the Commission has allocated $977,372,000 in TCRP 
funds for 57 projects. 
  
For the 20 projects allocated in July, August, and September 2005: 

• 18 projects have been awarded. 
• 1 project remains to be awarded. 
• 1 project has been de-allocated at the Agency’s request, as they were unable to award within 

the six-month limit. 
 
For the 10 projects allocated in March 2006: 

• 4 projects were for non-construction phases. 
• 3 projects have been awarded. 
• 3 projects remain to be awarded. 

 
For the 10 projects allocated in April 2006: 

• 8 projects were for non-construction phases. 
• 2 projects have been awarded. 

 
The status of the four projects remaining to be awarded is reported on the attached table. 
 
Seventeen projects were allocated in June and July 2006 and will be reported on beginning in 
October 2006.   
 
Attachment



CHAIR AND COMMISSIONERS Reference No.: 3.3c. 
 September 6-7, 2006 

 Page 2 of 2 
 

  
 “Caltrans improves mobility across California” 

BACKGROUND (Projects Voted Not Awarded After Four Months): 
 

TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
49.1 Hollywood Intermodal 

Transportation Center; 
Adaptive Traffic Control 
System (ATCS) 

City of 
Los Angeles 

9-28-05 September 
2006* 

$2,500 *Time extension for 6 months 
approved in April.  Bid opening was 
successful, but award has been 
delayed due to local funding issues.  
These issues are being resolved and 
award is expected by end of 
September 2006. 

60.2 Route 15 Truck Climbing 
Lane 

Department 3-16-06 September 
2006 

$9,140 Bid opening on August 10, 2006 was 
successful.  Contract award is 
expected by end of September 2006. 

96 Friant Road Widening Fresno County 3-16-06 September 
2006 

$9,488 Advertised July 25, 2006, with bid 
opening August 31, 2006 pending 
approval from FHWA.  Extension 
being requested concurrently. 

116 Route 80 Light Rail 
Corridor 

Sacramento 
Regional 

Transit District 

3-16-06 September 
2006 

$21,100 Request for extension denied.   De-
allocation, if necessary, will be 
requested in October 2006. 

    Total $94,618  
 


